

Implementation timeline

A staged plan for transforming the existing Noshashi XRPL application into institutional intelligence infrastructure while preserving working functionality.

CURRENT RELEASE	WEBSITE	DESKTOP
v0.4.2	LIVE · noshashi.app	GITHUB RELEASE

STATUS KEY

- IMPLEMENTED
- Present in the codebase and validated.
- IN PROGRESS
- Partially implemented; remaining work is explicit.
- REQUIRES EXTERNAL ACTION
- Needs credentials, deployment, legal, or business approval.

Engineering stages

01 Command center + evidence workflow

IMPLEMENTED

Mission Control now exposes a structured Decision Record: observed ledger state, deterministic policy, primary condition, verdict, and explicit freshness. Credential read failures remain unavailable evidence instead of being treated as a negative finding.

Published on main in commit `f7a1186`. The next Tauri tag is required before this change is inside a desktop installer.

02 Asset Passport + professional exports

NEXT

Assemble existing identity, controls, liquidity, credentials, provenance, history, adjudication, and evidence modules into one exportable passport. JSON and CSV can reuse existing helpers; PDF must remain a real generated document.

Estimated 2–4 engineering days after Stage 01.

03 Monitoring + historical intelligence

NEXT

Extend watch/history/stress modules into explicit previous/current state records, change detection, timelines, and alert abstractions. No provider is claimed until delivery infrastructure exists.

Estimated 3–6 engineering days; persistent workers require backend deployment.

04 Versioned policies + workspaces

IN PROGRESS

Add authored policy records, organization bootstrap, role authorization, and audit-log writers while preserving the frozen receipt digest contract. Existing organization schema is committed but production application is still a deployment decision.

Estimated 4–8 engineering days plus Supabase migration and authorization verification.

05 API, developer, and public company surfaces

NEXT

Expand only implemented API routes, developer documentation, factual research/trust/legal surfaces, and safe public entity pages. Avoid unverified customers, certifications, partnerships, or regulatory claims.

Estimated 4–8 engineering days; external integrations are separate work.

06

Security, release, and production review

REQUIRED

Review Tauri permissions, IPC, CSP, secrets, storage, dependency state, logs, performance, accessibility, and release signing. Build a new installer only after all changed stages pass.

Estimated 2-4 engineering days plus signing credentials and human approvals.

What requires human action

Human action means a decision or access boundary outside source code. These items cannot be honestly completed by adding placeholders.

PRODUCTION ACCESS

Apply and verify Supabase migrations, organization bootstrap, RLS, and audit-log writers in the production project.

SERVICE CREDENTIALS

Provide approved Stripe, email, Slack, Teams, webhook, monitoring, or identity-provider credentials before those integrations can be connected.

BUSINESS VERIFICATION

Confirm issuer, institution, counterparty, partnership, customer, certification, SLA, and regulatory claims with reliable evidence.

LEGAL REVIEW

Have qualified counsel review Terms, Privacy, MSA, SLA, DPA, disclaimers, and institutional positioning before launch.

RELEASE SIGNING

Create and protect Tauri signing/notarization credentials if signed desktop distribution is required.

VERIFICATION CONTRACT

Each stage is validated with the existing test suite, TypeScript/Vite build, edge-function checks where applicable, site generation, and Rust/Tauri checks where available. Generated website metadata is refreshed only after the corresponding GitHub release is published.

Source: repository audit, docs/AUDIT.md, current main branch, and published GitHub release metadata.